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Table 1   Public Education and Outreach on Stormwater Impacts 
 

Table 1.1 Public Education and Outreach: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

V.B.1.a 
 
Public 
Education & 
Outreach 

Collect brochures, fact sheets, 
and other educational materials 
from federal, state, and local 
agencies or other MS4 web 
sites. 

City staff will contact agencies 
and review web page quarterly 
to ensure that the most current 
information is available. 

April 
2003 

December 
2007 

 In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 

 Distribute information to the 
general public and to specific 
targeted audiences defined in 
V.B.1. b. i. 

City staff will write articles for 
publication in City Scape 
(identified in Table 1.2) once 
during each permit year and 
place the information on the 
City’s webpage 

April 
2003 

December 
2007 

 In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 

 Provide educational materials to 
the general public, specific 
targeted audiences and City 
employees on: The hazards of 
illegal dumping and illicit 
discharges to water quality and 
public health and safety. 

City staff with input from various 
departments will define goals 
and messages for the public 
employees’ communication 
strategy. 

April 
2003 

October 
2003 

 Completed January 2004 

  The City will train public 
employees on illicit connections, 
construction site management 
and good housekeeping 
practices within existing training 
sessions and in targeted training 
sessions as needed, annually 
updating training. 

April 
2004 

December 
2007 

 In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit.  Environmental 
Services provides annual 
training every January. 

 The importance of construction 
site management to protect 
water quality and reduce or 
eliminate sediment and erosion 
problems. 

The City staff will print materials 
(brochure) on construction site 
management for general public 
and construction site operator’s 
use. Construction site 
requirements adopted by 
Council. 

Aug. 
2004 

December 
2004 

 Completed June 2005 

  City Staff will print and distribute July December  Completed June 2005 
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Table 1.1 Public Education and Outreach: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

information directly to 
construction managers and 
development community on 
construction site requirements 
adopted by City Council 

2004 2007 

 Pollution prevention strategies 
for daily operations including the 
impacts of improper disposal of 
household chemicals and 
provide support for the City’s 
program for collection and 
disposal of such pollutants. 

City staff will collect PR 
materials on illicit discharge 
programs developed by Phase I 
communities and EPA and 
select materials for use in 
Flagstaff; place on website as 
appropriate. 

March 
2004 

June 2004  Completed June 2004 

  City staff will print and distribute 
PR materials on illicit discharge 
hazards. These materials will be 
placed in library, City Hall and 
other appropriate public 
buildings.   

October 
2004 

December 
2007 

 In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 

  City staff will incorporate water 
quality messages in existing 
household chemical 
management program 

July 
2003 

December 
2007 

 Complete. April 2004 

 Educate children on the 
importance of water quality and 
how they can help protect the 
environment. 

City staff will create a pilot 
program for education of grade-
school children working with 
local school system to finalize 
program and gain approval to 
test in local school system.  
Based on approval of school 
system, implement pilot 
program for grade school 
children and evaluate; expand 
depending on outcome. 

July 
2004 

May 2005  In Progress. Staff have met 
with Environmental Services 
Education Coordinator, Water 
Conservation Education 
Trainer, Willow Bend teachers 
resource center and 
participated in a Master 
Watershed Steward program 
(train the trainer). In addition 
staff have contributed 35 hours 
of staff time to Project WET 
where we demonstrated a 
watershed model to 600 
elementary school students.  
Additionally, staff contributed 8 
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Table 1.1 Public Education and Outreach: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

hours to Arizona Water 
Education for Teachers. 

 Establish stormwater page on 
City’s webpage using it to 
provide information and to 
receive input and complaints in 
support of construction site 
management and post 
construction controls as well as 
to provide electronic reporting 
capability for Illicit Discharge 
Detection & Elimination 
notification. 

City staff will coordinate 
internally with Information 
Technologies staff to draft page 
layout, links and email 
capability. 
 
 

April 
2004 

June 2004  Completed June 2004 

  City staff will create a 
stormwater page on the City’s 
website and track the number of 
hits to evaluate use. 

October 
2003 

December 
2007 

 Completed: June 2004. Hits to 
site during this reporting period 
are 75,140. 

  City staff will update website 
throughout permit period, 
placing current information on 
site at least monthly. 

June 
2004 

December 
2007 

 In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 
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1.   Public Information and Outreach on Stormwater Impacts (continued)  

 
 

TABLE 1.2 

Public Education and Outreach: Additional Information 
 

Permit 

Citation 

 
Plan 

 
Part 

V.B.1.b.i. 

 
The City of Flagstaff will focus on several key messages in the first five-year period of the permit. These will include: 
 
A. Communicate the hazards of illegal dumping and illicit discharges to water quality and for public safety, to the public at large and to 

targeted businesses that utilize or dispense hazardous chemicals and petroleum products. (required by minimum control measure 
three) 

B. Communicate to the public at large the importance of site controls for construction activities and advise them on how they can report 
concerns to the City for follow up. (required by minimum control measure four) 

C. Communicate NPDES permit requirements and internal operations issues for pollution prevention to all City employees (required by 
minimum control measure six) 

D. Communicate to the residential public, the impacts of improper use of and disposal of household chemicals, landscape products and 
trash.  

E. Work with the school system to develop an education program on water resource issues with a focus on water quality and water use.  
 
Part 

V.B.1.b.iii. 

 
The target audiences are identified below.  They were chosen because they were mandated in other parts of the General Permit or 
because they represent the potential for the greatest support from the general public.  

 The General Public. The City will provide stormwater information using existing communication tools. 

 The Development Community.  The City will focus efforts on educating the development community on new development regulations 
and stormwater quality through their website and other materials developed specifically for the development community.  As the 
Construction Site Runoff and Post-Construction Runoff Control programs are adopted, the City will focus efforts on educating the 
development community on the specific program requirements. 

 Public Employees:  Two minimum control measures require the education and involvement of public employees. The employees of 
the City are ambassadors to the community and will continue to be important conduits of information.  They will receive training and 
information on illicit discharge hazards as well as appropriate good housekeeping strategies. 

 Construction Contractors:  Minimum control measure four will only be successful if the construction community understands the 
objectives and approved strategies for managing wastes on constructions sites. 

Targeted pollutants. The education plan will specifically target floatables including trash, household hazardous waste, and illegal pollutant 
dumping since these are widespread sources of polluting discharge.  The City will also target sediment from construction site runoff along 

with other construction wastes in the education program targeting the development community.    
 
Part 

V.B.1.b.iv. 

 
The City will feature annual articles in Cityscape, a magazine published quarterly by the City and distributed through the newspaper as well 
as being available in public buildings.  In addition, Stormwater Section Staff will host public outreach and education programs as well as 
participate in on-going educational programs provided by professional organizations and educational affiliates. Communication tools such 
as Cityscape reach out to the entire community.  Material printed in the Cityscape will reach 33,000 individuals each year. Over the five-
year period, it is estimated that all permanent residents will directly receive information that will assist them in making positive decisions 
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regarding the protection of water quality within Flagstaff.  An additional 25,000 individuals will likely hear messages through their place of 
business, Northern Arizona University, local newspaper and/or public meetings. 

 
Parts 

V.B.1.b.v. 

and 

V.B.1.b.vi. 

 
A list of measurable goals and dates scheduled to begin activities and to achieve the goals are specified in Table 1.1. 

 
Part 

V.B.1.b.vii. 

 
Eileen Hamlin, Stormwater Analyst in the Stormwater Management Section within the Community Development Department will be 
responsible for this minimum control measure. 

 

End of Table 1.2



 

Page 7 of 31   BMP Goals, Measures & Status 

Revised April 2006 

 

Table 2 Public Involvement and Participation 
 

Table 2.1 Public Involvement & Participation: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(Steps to measure progress) 

Start Date Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

V.B.2 
 
Public 
Involvement 
& 
Participation 

Comply with public notice 
requirements for any newly 
created or revised ordinances.  
Conduct public meetings to 
discuss the permit and its 
renewal in year 5 as well as any 
significant changes to the 
proposed program over the 
remaining term of the permit. 

The City will provide public 
notices pursuant to standard 
requirements and procedures 
regarding meetings and 
opportunities for participation in 
the development and 
implementation of the permit 
program. 

March 
2004 

December 
2007 

X In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 
 
X Revised. Corrected process 
regarding public meetings. 

 Stormwater Staff will organize 
and actively participate in a 
Citizens Advisory Committee to 
receive citizen input and to assist 
in dissemination of program 
objectives to the Community. 

Stormwater staff will host 
monthly meetings of a Citizens 
advisory committee. This 
committee will be composed of 
9 voting members. To include 
representation from commercial 
and residential property owners, 
retail & service business, 
consulting & engineering, home 
builders, non-profit 
organizations, environmental 
groups, NAU and Flagstaff City 
Council. As stated in resolution 
No. 2005-81. 

December 
2000 

December 
2007 

X In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 
 
X SWAC originally enabled by 
resolution in 2000. Once terms 
expired re-appointed by 
resolution No. 2005-81. This 
item was under Table 1.1 at 
request of ADEQ moved to 
Table 2.1. 

 Develop a volunteer-based 
program, similar to the “Adopt a 
Highway” program utilized 
throughout the nation for litter 
control on roadways, to address 
the clean up of local washes. 

City staff will research structure 
and legal requirements 
necessary to establish a 
volunteer program with the 
assistance of the City Attorney. 

October 
2004 

October 
2004 

 Complete.  

  City staff will create program 
structure & policies and then 
publicize using Public Education 
and Outreach communication 

November 
2004 

April 2005  In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
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Table 2.1 Public Involvement & Participation: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(Steps to measure progress) 

Start Date Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

tools. permit. 
Environmental Services 
conducts an extensive 
volunteer program within both 
the Adopt-a-Highway program 
as well as an Adopt-a-Wash 
Program. 

  City will establish up to 10 wash 
adoptions each year, providing 
training materials and advice to 
the volunteer groups as well as 
receiving input on any concerns 
identified by the volunteers. 

July 2005 Dec. 2007  In Progress. This is an on-
going element of the 
Environmental Services 
program that will continue for 
the life of the permit. 

 Provide public input into the 
SWMP throughout the permit 
period and during renewal of the 
permit in year 5. 

City staff will publish the SWMP, 
the NOI & the annual report on 
the website and accept public 
comment or suggestions for 
improvement. 

Sept. 2004 Sept. 2007  In Progress. This is an on-
going element of the 
Stormwater program that will 
continue for the life of the 
permit. 

  City staff will hold public 
meetings during renewal of 
permit in the fall of 2007 and 
City Council will hold a hearing 
on the renewal application. 

September 
2007 

Dec. 2007  Not Started. No action is 
scheduled on this program 
element during the reporting 
period. 
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2 Public Involvement/Participation (continued)  
 

 
TABLE 2.2 

Public Involvement/Participation: Additional Information 
 

Permit 

Citation 

 
Plan 

 
Part 

V.B.2.c.i. 

 
The City is committed to involving the general public in the implementation of the Stormwater Management Program (SWMP).  In order 
to accommodate public input and comment, the City has posted the SWMP and the City of Flagstaff Notice of Intent to Comply (NOI) on 
the Stormwater Section website and provided a contact list and an e-mail resource to receive public input on the SWMP.  In addition, 
there is a dedicated stormwater message line for citizens to leave voice mails regarding the program, the utility and also illicit discharges 
that may be observed.  Messages are checked daily, responses where appropriate, are provided within 24 hours. The Stormwater 
website can be accessed by either going to the City of Flagstaff homepage and then choose Stormwater Management from the bottom 
of the left hand column or by going directly to the Stormwater pages at http://64.58.140.30/   The SWMP is on the NPDES page and the 
NOI is available as a pdf file on the Newsletter page of the Stormwater section website. 

 
Part 

V.B.2.c.ii. 

The City has worked since December of 2000 with a citizen-based stormwater advisory committee (SWAC) to review stormwater 
services and programs, gain public input and receive direction and advice as well as recommendations to Council. The SWAC is actively 
involved in building and implementing a plan for a comprehensive approach to drainage as well as prioritizing the individual drainage 
improvement projects.   

 
Part 

V.B.2.c.ii. 

 
The Stormwater Management Plan, the NOI and the annual report as submitted to ADEQ are posted on the Stormwater Section website 
and public comment is encouraged, offering an opportunity for the public to give advice and guidance on Best Management Practices 
and the overall Stormwater Management Plan.   
 
The City has established and manages an “Adopt a Wash” program for volunteers to directly assist the City in trash removal. By the end 
of the permit term there will also be a means for identification of improper connections to the drainage system.  Program will include an 
opportunity to educate volunteers and to remove “floatables”.  Target audience includes neighborhood associations, improvement 
districts. Target audience includes multiple volunteer groups, church groups, scouting associations, and other organizations. There are 
currently 49 local organizations involved in this program.  
 
During the renewal of this permit in Year 5 or on the schedule for renewal as established by ADEQ, the City will provide an opportunity 
for the public to provide input into the management program for the next permit cycle and will meet all public notice requirements. 
 
The City will follow all public notice requirements for City Council actions on this permit.  The public will be notified through publication of 
the Council agenda, in newspapers when public hearings are involved, and through electronic communication to individuals and 
businesses maintained in a database of interested parties. 

 
Part 

V.B.2.c.iii.. 

 
The City will involve the public through open meetings with the City Council, through public hearings and in volunteer activities 
coordinated with other environmental services initiatives.  In addition, the City’s webpage established under Table 1.1 provides for two-
way communication with the public. Staff have established a dedicated message phone line. Messages are checked daily and 
responded to within 24 hours. 

http://64.58.140.30/
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Part 

V.B.2.c.vii. 

 
Eileen Hamlin, Stormwater Analyst is responsible for implementing and coordinating public involvement/participation activities and is 
responsible for this minimum control measure. 

 

End of Table 2.2 
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Table 3 Illicit Discharge Detection & Elimination 
 

Table 3.1 Illicit Discharge Detection & Elimination: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

V.B.3. 
 
Illicit 
Discharge 
Detection & 
Elimination 

The City staff researches, 
defines, and drafts a City 
ordinance prohibiting illicit 
discharges and illegal dumping 
to the City of Flagstaff 
stormwater system. 

City staff will research other 
communities’ existing 
ordinances as well as model 
ordinances available through 
ADEQ and professional 
organizations to identify 
structure, content, enforcement 
procedures, etc. for the 
ordinance. 

June 
2003 

Sept. 2003 X Completed. September 2003 
 
X Revised BMP to read “draft 
ordinance” 

  City staff will seek public input 
from the general public as well 
as the Citizens Stormwater 
Advisory Committee (SWAC) 
into the draft ordinance. The 
general public will be able to 
comment and provide input at 
the first reading of the 
ordinance. 

June 
2006 

November 
2006 

X Not Started. Revised start 
date to June 2006. 
 
X - Revised start date from 
10/03 to 6/06. Pending Council 
approval of rate increase, 
determination of enforcement 
authority and hiring of 
additional staff to perform job 
functions. In the interim period 
city staff who are mapping 
outfalls as well as citizen 
volunteers are observing and 
reporting IDD concerns. 

  Staff will finalize ordinance 
language. City Council will 
adopt and City staff will 
implement the ordinance. 

Oct. 
2006 

November 
2006 

X Not Started. 
 
X - Revised start date from 
10/03 to 10/06. Pending 
determination of enforcement 
authority and hiring of 
additional staff to perform job 
functions. 

 Complete an inventory of the 
City of Flagstaff storm sewer 
system, identifying all outfalls 

The City will inventory and map 
the MS4 within 65% of the 

jurisdictional boundary. 

March 
2006 

December 
2006 

X In Progress. Performed 
concurrently with inventory & 
mapping project. Pilot project 
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Table 3.1 Illicit Discharge Detection & Elimination: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

and names and locations of 
Waters of the United States as 
defined by ADEQ creating a 
map of the MS4. 

currently underway. 
 
X Revised start date from 
October 2003 to March 2006 in 
order to be able to utilize the 
deliverable due date for an 
existing project. 

  The City will inventory and map 
the MS4 within 35% of the 
jurisdictional boundary in the 
final year of the permit. 

Dec. 
2006 

July 2007 X Not Started. 
 
X - Revised start date from 
7/05 to 12/06. 

 Receive and investigate 
complaints concerning illicit 
discharges and dumping, 
providing public access to staff 
and reports on the resolution of 
complaints and concerns. 

The City staff will establish a 
direct phone line to the 
Stormwater Services Division 
for receipt of input from the 
public, 24 hours a day. 

April 
2004 

December 
2007 

 Complete. Phone line 
established August 2003. 
Receiving & investigating as 
well as general comments. 
This is an on-going element of 
the Stormwater program that 
will continue for the life of the 
permit. 

  The City staff will put an email 
contact on the webpage to 
receive information directly. 

June 
2004 

December 
2007 

 Complete. August 2003. This 
is an on-going element of the 
Stormwater program that will 
continue for the life of the 
permit. 

 The City will train employees in 
the detection, collection, and 
identification of illicit discharges. 

The City will train public 
employees on illicit connections, 
and good housekeeping 
practices within existing training 
sessions and in targeted training 
sessions as needed, annually 
updating training. 

April 
2004 

December 
2007 

 In Progress. Environmental 
Services provides annual 
training every January. 

 Notify City employees, of the 
hazards and costs of illicit 
discharges and improper 
disposal of waste through 
seminars and/or published and 
distributed information. 

The City will train public 
employees on illicit connections, 
and good housekeeping 
practices within existing training 
sessions and in targeted training 
sessions as needed, annually 

April 
2004 

December 
2007 

 In Progress. Environmental 
Services provides annual 
training every January. 
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Table 3.1 Illicit Discharge Detection & Elimination: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

updating training. 

 The City staff will inspect 
stormwater outfalls during dry 
weather to identify illicit 
discharges and locate illegal 
dumping with follow up 
investigation to identify sources 
and eliminate problems. 

The City staff will develop and 
test inspection procedures, 
including creation of a database 
to track and maintain activity 
and results of inspections. 

June 
2006 

August 2007 X Not Started. No activity 
scheduled during this reporting 
period. 
 
X - Revised start date this 
activity is dependent upon the 
completion, and approval of 
the Illicit Discharge Ordinance 
and pending hiring of 
additional staff. We anticipate 
approval in October 2006. 
Further note this activity will be 
performed concurrently with 
outfall mapping. 

  The City staff will inspect all 
outfalls within 65 percent of 
Flagstaff corporate boundary 
and initiate investigation of 
potential discharge problems 
based on adopted ordinance. 

June 
2006 

August 2007 X Not Started. Activity not 
scheduled during this reporting 
period. 
 
X - Revised start date this 
activity is dependent upon the 
completion, and approval of 
the Illicit Discharge Ordinance 
and pending hiring of 
additional staff. We anticipate 
approval in October 2006. This 
function will be performed 
concurrently with outfall 
mapping. 

  The City staff will inspect all 
outfalls within remaining 35 
percent of Flagstaff corporate 
boundary and initiate 
investigation of potential 
discharge problems based on 
adopted ordinance. 

Dec. 
2006 

July 2007 X Not Started. No activity 
scheduled during this reporting 
period. 
 
X - Revised start date this 
activity is dependent upon the 
completion, and approval of 
the Illicit Discharge Ordinance 
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Table 3.1 Illicit Discharge Detection & Elimination: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

and pending hiring of 
additional staff. We anticipate 
approval in October 2006. This 
function will be performed 
concurrently with outfall 
mapping. 
 

 

End of Table 3.1 
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3  Illicit Discharge Detection and Elimination  

 
 

TABLE 3.2 

Illicit Discharge Detection and Elimination: Additional Information 

 
Permit Citation 

 
Plan 

 
Part V.B.3.a 

 
The program envisioned by the City of Flagstaff will be based on a new ordinance that will define and prohibit illicit discharges to 
the City’s stormwater system. The plan will rely on dry weather inspection of the stormwater system supplemented by other testing 
if necessary to evaluate the source of a discharge.  Educational efforts for the public and employees related to the hazards of illegal 
discharges and improper waste disposal are included in the Public Education and Pollution Prevention/Good Housekeeping 
Minimum Control Measures. The City plans to initiate a program of inspections of the stormwater system during dry weather in 
order to detect illicit discharges to the system. Any dry weather flow will be scrutinized for evidence of contamination.  The flow will 
be traced upstream in the stormwater system to determine a source, if possible.  If necessary, this inspection will include entry to 
private property. These inspections may also include contacting the Fire Department Hazardous Materials team, and/or performing 
chemical tests if necessary to determine the nature and source of discharges. The City will initiate investigation of any illicit 
discharges within 15 working days of identifying a concern at an outfall and take action to eliminate the discharge. 

 
Part V.B.3.g.i. 

 
The City of Flagstaff will utilize visual inspection of outfalls, in-field testing when appropriate, reports from the public, reports from 
public employees, and reports from the volunteers in the Adopt a Wash program to detect illicit discharges.  In addition, the City will 
maintain a feedback process through the website for general reporting by the public on issues of concern. 

 
Part V.B.3.g.ii. 

 
The City does not have in place an ordinance or other regulatory mechanism to specifically prohibit illicit discharges to the drainage 
system.  The City will initiate the development of the necessary ordinance tools in 2006.  The City will evaluate appropriate methods 
for enforcement and a process for identification of problem outfalls and incorporate them in the ordinance. The ordinance will 
address the process that will be followed. 

 
Part V.B.3.g.iii. 

 
Enforcement authority will be developed in the drafting of the ordinance and will be based on the City’s Charter and empowerments 
for enforcement defined by State law.  The City has enforcement authority within the jurisdictional boundary only.  The inspection 
program will be defined during the development of the ordinance. 

 
Part V.B.3.g.iv. 

 
The City considers the discharges listed in Part I.C.2. of the General Permit to be allowable non-stormwater discharges.  These 
discharges will be allowed to the small MS4 unless the City identifies them as a significant contributor of pollutants to the MS4. 

 
Part V.B.3.g.v. 

 
The City will allow all discharges identified in Part I.C.2 of Permit AZG-2002-002 until and unless the City identifies any one or all of 
them as a significant contributor of pollutants to or from the municipal separate storm sewer system. 

 
Part V.B.3.g.vi. 

 
The City will utilize existing training that is held in various parts of the organization and integrate the messages regarding the risks 
of illegal discharges as well as illegal dumping and will provide an internal process for public employees to report concerns and 
potential illicit discharges to the system.  

 
Part V.B.3.g.vii. 

 
The City will utilize its Public Education and Outreach program identified in Table 1.1 and Table 1.2 to provide information to the 
public on the hazards of illicit discharges and illegal dumping.   
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Parts V.B.3.g.viii. 

and V.B.3.g.ix. 

A list of measurable goals and dates scheduled to begin activities and to achieve the goals are specified in Table 3.1. 

 
Part V.B.3.g.x. 

 
Malcolm Alter, Stormwater Manager is responsible for overseeing implementing and coordinating illicit discharge detection and 
elimination activities and will be responsible for this minimum control measure. He may delegate this authority to other City staff. 

 

End of Table 3.2 
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Table 4 Construction Site Stormwater Run-off Control 
 

Table 4.1 Construction Site Stormwater Run-off Control 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

V.B.4.a 
& b 
Construction 
site run-off 
control 

The City requires grading 
permits for land disturbing 
activities to meet the 
requirements of the AZPDES 
General Permit.  The City will 
adopt an ordinance to address 
construction activities as defined 
in Part V. Section 4.  It will 
establish the process; plan 
review, inspection procedures 
and enforcement strategies for 
construction site management. 

City staff will research the 
policies and strategies that will 
be included in program 
processes, enforcement 
strategies and inspection 
procedures, involving key 
stakeholders as appropriate. 

August 
2003 

March 2004  Complete.  July 2005 
See attachment B. Revision to 
International Building Code 
and Attachment C 
Requirements of SWPPP 

  City Council will hold public 
hearing on program and 
ordinance. 

April 
2004 

June 2004  Complete. June 2005. 

  City Council will adopt 
ordinance and City staff will 
implement plan review, site 
inspection and enforcement 
procedures 

June 
2004 

July 2005  Complete.  July 2005 
See attachment B. Revision to 
International Building Code 
and Attachment C 
Requirements of SWPPP. 

 The City will develop and 
implement policies and 
procedures for plan review 
regarding construction site 
management in compliance with 
local ordinance, incorporating 
them into current plan review 
practices for new construction 

City staff and stakeholders will 
define plan review procedures in 
conjunction with ordinance 
development in BMP 1, above. 

March 
2004 

June 2004  Complete.  July 2005 
See attachment B. Revision to 
International Building Code 
and Attachment C 
Requirements of SWPPP. 

  City staff will be trained on 
procedural changes. 

June 
2004 

June 2004  Complete.  July 2005 
See attachment B. Revision to 
International Building Code 
and Attachment C 
Requirements of SWPPP. 

  City staff will implement plan July Dec 2007  Complete.  July 2005 
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Table 4.1 Construction Site Stormwater Run-off Control 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

review process and adjust as 
needed to provide an effective 
review 

2004 See attachment B. Revision to 
International Building Code 
and Attachment C 
Requirements of SWPPP. 

 Develop and adopt technical 
guidance materials for the 
design and maintenance of 
erosion and sediment control 
measures as well as other 
strategies to address 
construction site wastes. 

City staff will research technical 
guidance materials from other 
communities in semi-arid 
climates as part of the program 
development. 

August 
2003 

March 2004  Complete. June 2004. See 
attachment D 

  City staff will develop materials 
specific to Flagstaff construction 
environment. 

April 
2004 

April 2004  Complete. July 2005 See 
attachment B. Revision to 
International Building Code 
and Attachment C 
Requirements of SWPP 

  City of Flagstaff staff will 
develop technical guidance 
materials in conjunction with 
new ordinance and distribute to 
development community and 
staff. 

June 
2004 

June 2004  Completed. July 2005 See 
Attachment B & reference to 
ADOT manual. 

 The City will review current 
practices for inspection of 
construction sites as carried out 
by building inspectors and 
grading inspectors as well as 
research practices utilized in 
other communities. Working 
with the City Attorney, the City 
will determine the most effective 
enforcement of the ordinance; 
train inspectors on these 
procedures and implement with 
adoption of the ordinance. 

City staff will research current 
practices internal and external 
to the City and identify potential 
practices for Flagstaff. 

March 
2004 

March 2004  Complete.  See attachment B. 
Revision to International 
Building Code and Attachment 
C Requirements of SWPP.  

  Working with City Attorney, City 
staff will identify enforcement 

April 
2004 

May 2004   
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Table 4.1 Construction Site Stormwater Run-off Control 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

strategies for construction site 
management practices. 

  City of Flagstaff staff will 
develop inspection practices in 
conjunction with ordinance 
development that are 
compatible with ordinance 
language. 

June 
2004 

June 2004  Complete. July 2005. See 
attachments B & C. 

  City will implement and update 
inspection and enforcement 
practices as needed.  Track 
inspections and enforcement 
actions taken, maintaining 
annual records of activity. 

July 
2004 

December 
2007 

 Complete. July 2005. See 
attachments B & C. 

 The City will notify the public on 
how to interact with staff to 
provide input on construction site 
management issues. The staff 
will respond to public inquiry and 
complaints concerning 
construction site runoff issues 
with follow up on the action 
taken. 

City staff will write procedures 
and provide education materials 
to the general public on overall 
construction site management 
program, explaining how the 
public can assist in providing 
input on concerns. 

April 
2004 

August 2004  Complete. August 2003 and 
July 2005 

  City staff will track input and 
resolution of issues, maintaining 
annual records of activity and 
analyze complaints over the 
permit period to improve the 
process and oversight. 

July 
2004 

December 
2007 

 Complete. August 2003 and 
July 2005. 

       

 

End of Table 4.1 
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4. Construction Site Stormwater Run-off Control (continued) 

 
 

TABLE 4.2 

Construction Site Stormwater Run-off Control: Additional Information 

 
Permit Citation 

 
Plan 

 
Part V.B.4.a 

Part V.B.4.e.i. 

 
The City of Flagstaff will adopt a program to control erosion and sedimentation on new development sites affecting one acre or more 
as defined by Part V, Section 4, of this General Permit to the maximum extent practicable.    The program will incorporate regulatory 
requirements, technical guidance materials, inspections, plan review, enforcement provisions, and an educational initiative.  In 
addition, the program incorporates provisions for addressing public concern through complaint hotlines.  Much of the program depends 
on the ordinance provisions and technical guidance materials, defining the requirements for construction site operators and site plans. 

 
Part V.B.4.b 

Part V.B.4.e.i. 

Part V.B.4.e.ii. 

 
The City will prepare and adopt an ordinance governing construction site erosion and sediment control.  The ordinance will include 
requirements for proper management and disposal of construction and sanitary waste at the construction site.  In addition, the 
ordinance will require site plan review with documentation submitted to the City by the contractor(s) on the existence of the Notice of 
Intent for Coverage under either the existing general permit for construction site management or an amended general permit issued by 
ADEQ.  (See Table 4.1, BMP 1) 

 
Part V.B.4.c 

 
The City will review all new development plans for compliance with the construction site management ordinance and technical 
guidance materials. The ordinance will require new development affecting one acre or more of land to obtain approval of their plan for 
erosion and sediment control as well as control of other wastes prior to beginning land-disturbing activities.  The City will also require 
that developers document application for coverage under the Construction General Permit prior to approving the construction site 
management control plan.   (See Table 4.1, BMP 2) 

 
Part V.B.4.d. 

Part V.B.4.e.iii. 

 
The City will develop policies and procedures for an ongoing construction site inspection and enforcement program.  Inspectors will be 
trained in construction site management control inspections and the enforcement options in the ordinance.  (See Table 4.1, BMP 3 and 
BMP 4). 

 
Parts V.B.4.e.v. 

and V.B.4.e.vi. 

 
A list of measurable goals and dates scheduled to begin activities and to achieve the goals are specified in Table 4.1. 

 
Part V.B.4.e.vii. 

 
Malcolm Alter, Stormwater Manager is responsible for overseeing implementing and coordinating construction site activities.  He may 
delegate this authority to other City staff.   

 

 

End of Table 4.2
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Table 5 Post Construction Stormwater Management in New Development and Redevelopment 
 

Table 5.1 Post Construction Stormwater Management in New Development & Redevelopment: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

V.B.5.a 
 
Post 
Construction 
Management 

In conjunction with the BMPs 
listed below, the City will create 
and implement an on-going post-
construction BMP inspection 
program as part of the overall 
strategy to ensure long-term 
performance of controls for new 
development and redevelopment 
activities as defined in Part V. 
Section B 5 

The City staff writes procedures 
for inspection and compare with 
other inspection procedures in 
the organization, coordinating 
where appropriate. 

October 
2005 

January 
2006 

 Not Started. This action item 
is not scheduled during this 
reporting period. 

  The inspection procedures are 
adopted in conjunction with 
ordinance development and 
implementation. 

January 
2006 

December 
2007 

 Not Started. This action item 
is not scheduled during this 
reporting period 

 Create and adopt a City of 
Flagstaff ordinance that 
addresses post-construction 
stormwater quality for new 
development and redevelopment 
projects that are greater than or 
equal to one acre, including 
requirements for plan review and 
enforcement of long-term 
maintenance strategies for 
structural controls. The City will 
have enforcement authority to 
ensure compliance by owners 
/developers if post development 
controls are not constructed as 
design or fail to protect or 
minimize run-off impacts to water 
quality. 

The City will review all existing 
designs authorized in the City’s 
Design Manual and in ordinance 
language and establish 
performance goals for programs 
in Flagstaff. 

October 
2004 

December 
2007 

 Complete. October 2004. See 
Attachment D 
 
This is an on-going process 
that will be in place for the life 
of the permit. 

  The City will update designs and 
create a draft ordinance to meet 

March 
2005 

June 2005  Complete. October 2004. See 
Attachment D 
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Table 5.1 Post Construction Stormwater Management in New Development & Redevelopment: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

the regulatory objectives. 

  The City staff will provide 
opportunity for public input for 
ordinance and design criteria 
through public meetings with 
appropriate stakeholders. 

April 
2005 

August 2005  Complete. October 2004. See 
Attachment D 

  The City staff will finalize 
ordinance and design criteria; 
the City Council will adopt with 
staff implementing over life of 
permit. 

Septemb
er 2005 
and 
January 
2006 

January 
2006 & 
December 
2007 

 Complete. October 2004. See 
Attachment D 

 The ordinance addressing post 
construction controls will require 
long-term operation and 
maintenance BMPs.  At change 
of ownership, the new owner 
must execute a formal 
agreement that the new owner 
is aware of the long-term 
operation and maintenance 
BMPs as required by the 
ordinance adopted to address 
this requirement and will 
continue to institute them. 

The City will educate developers 
about the long-term 
maintenance requirements 
during pre-construction 
meetings. 

January 
2006 

December 
2007 

 Complete. October 2004. See 
Attachment D. 

  When the City issues final 
occupancy permits, the 
owner/operator is required 
under the City Land 
Development code to maintain 
BMPs at the site. 

January 
2006 

December 
2007 

X Complete. October 2004. See 
Attachment D. 
 
X Revised.  Up-dated 
reference to letter writing 
process.  This is covered 
under land development code. 
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5.  Post Construction Stormwater Management in New Development and Redevelopment (continued) 

 
 

TABLE 5.2 

Post Construction Stormwater Management: Additional Information 

 
Permit Citation 

 
Plan 

 
Part V.B.5.e.i. 

 
The program will involve the revision of the City’s existing ordinance stormwater at new construction sites affecting one acre or 
more as defined by Part V, Section 4, of this General Permit to the maximum extent practicable. The ordinance will contain long-
term maintenance requirements, enforcement and inspection provisions.  In addition, educational materials will be developed and 
distributed to contractors, developers and other appropriate parties.  The program will include plan review for new development 

and redevelopment, as well as an inspection and enforcement program. The City will research appropriate post-construction 

runoff management strategies from new and redevelopment projects and tailor them to Flagstaff.  This will be done in conjunction 
with the development of the regulatory mechanism(s) required to ensure compliance and long-term maintenance of the structural 
controls. 

 
Part V.B.5.e.ii. 

 
The City will develop an ordinance that will address runoff from new or redevelopment projects that ensure site design addresses 
long-term protection for water quality by use of structure or non-structural design features.  The ordinance will address long-term 
maintenance for structural controls, defining responsibilities and enforcement strategies to ensure such maintenance occurs. The 
City will initiate the development of the ordinance or other regulatory mechanism in April 2004 and will develop the program of 
controls with the input of stakeholders within the community.  

 
Part V.B.5.e.iii. 

 
The City will utilize the authorities granted through local Charter and as established by State law to ensure compliance with local 
requirements.  The City will initiate an inspection program, based on performance objectives for the approved structural controls. 
The inspection program will ensure that the control is constructed as planned and that it is maintained in the long-term. The City 
will incorporate into the existing plan review process appropriate procedures that will ensure evaluation and approval of water 
quality protection features, site designs, and other structures proposed for any site regulated under this minimum control measure. 

 
Part V.B.5.e.iv. 

 
The City will update its standards of design to include allowable controls for the long-term protection of water quality. The City will 
involve stakeholders in the development of the structural controls approved for Flagstaff and will provide training upon adoption of 
the regulatory control and updated design standards.  The City will incorporate training in the public education and outreach 
program as well as incorporate specific training for local developers, architects, contractors and builders by holding working 
sessions on the new design standards and providing written materials available to the general public as well as the impacted 
stakeholders. BMPs identified in Table 1.1. and 1.2 address methods by which the regulated community (developers, architects, 
and the public) may learn about project designs that minimize water quality impacts.   

 
Parts V.B.5.e.v. 

and V.B.5.e.vi. 

 
A list of measurable goals and dates scheduled to begin activities and to achieve the goals are specified in Table 5.1. 

 
Part V.B.5.e.vii. 

 
Malcolm Alter, Stormwater Manager is responsible for overseeing implementing and coordinating post construction stormwater 
management activities.  He may delegate this authority to other City staff.   

End of Table 5.2
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Table 6 Pollution Prevention/Good Housekeeping for Municipal Operations 
 

Table 6.1 Pollution Prevention Good Housekeeping for Municipal Operations: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

V.B.1.a 
 
Pollution 
Prevention 
Good House 
keeping 

The City will revise City policies 
and documents to address 
pollution prevention that includes 
municipal maintenance activities, 
schedules and inspection 
procedures for structural and 
non-structural controls to reduce 
floatable and other pollutants 
dumped into washes etc. 
Pollution prevention plans will 
address storage of materials, 
proper materials handling, 
drainage and structural controls 
maintenance procedures and in-
house environmental 
inspections. 

The staff will meet to discuss 
current applicable documents 
and procedures as well as 
establishing the priorities for 
facilities assessment. 

July 
2003 

December 
2003 

 Complete. December 2003 

  The City will utilize 
knowledgeable staff in the 
Environmental Services 
Division, Public Works 
Department as a trainer for 
public employees. 

July 
2004 

December 
2007 

 In progress. Environmental 
Services provides a 
comprehensive annual training 
each January as well as 
maintains an industrial permit 
for city sites that fall within the 
supervisory control of Public 
Works and Environmental 
Services. 

  An initial training will be 
scheduled upon completion of 
site pollution prevention plan for 
facilities.  Refresher training will 
occur on an annual basis.  New 
employees will be trained along 
with training on safety and other 
aspects of the applicable 
Pollution Prevention Plan. 

July 
2004 

December 
2007 

 In progress. Environmental 
Services provides 
comprehensive annual training 
each January 
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Table 6.1 Pollution Prevention Good Housekeeping for Municipal Operations: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

  The City will evaluate the 4 
existing pollution prevention 
plans each year of the permit. 

January 
2005 

December 
2007 

X In Progress. Public Works, 
Environmental Services, 
performs a comprehensive 
audit as well as maintains an 
industrial permit for city sites 
that fall within the supervisory 
control of Public Works and 
Environmental Services. 
 
X Revised.  Changed mis-
leading reference  

 Evaluate City operations and 
maintenance activities to 
determine if the risk of polluting 
stormwater is being reduced to 
the maximum extent 
practicable. 

The City staff will establish 
priorities for evaluation of 
operations with particular 
attention to street and drainage 
system maintenance, street 
sweeping and parks 
maintenance.  Other operations 
will be evaluated in later years 
of the permit based on priorities. 

January 
2005 

April 2005  In Progress. Public Works, 
Environmental Services, 
performs a comprehensive 
audit as well as maintains an 
industrial permit for city sites 
that fall within the supervisory 
control of Public Works and 
Environmental Services.  This 
is an on-going element of 
Public Works that will continue 
for the life of the permit 

  Evaluation of two operational 
activities will occur in each year 
of the permit. 

Sept. 
2005 

December 
2007 

 In Progress. Public Works, 
Environmental Services, 
performs a comprehensive 
audit as well as maintains an 
industrial permit for city sites 
that fall within the supervisory 
control of Public Works and 
Environmental Services.  This 
is an on-going element of 
Public Works. 

  The City will implement changes 
in operations to improve water 
quality and stormwater runoff, 
programming budgetary impacts 
in the year following the 

July 2005 December 
2007 

 In Progress. Public Works, 
Environmental Services, 
performs a comprehensive 
annual training as well as 
addressing plan, procedure 
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Table 6.1 Pollution Prevention Good Housekeeping for Municipal Operations: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

evaluation, on a priority basis. and process up-dates as 
needed. 

 The City will train staff on 
pollution prevention and revised 
policies and procedures for 
operations and maintenance 
activities as changes are made 
or new procedures are put into 
action. The Environmental 
Services Division of the Public 
Works Department will provide 
trainers and the City will obtain 
training materials from other 
communities and professional 
organizations, as appropriate. 

Following site evaluations and 
changes in operations or 
practices each year, the City will 
train appropriate staff as well as 
new staff on practices as they 
are implemented. 

July 
2005 

December 
2007 

 In Progress. Public Works, 
Environmental Services, 
performs a comprehensive 
audit as well as plan, 
procedure and process up-
dates as needed to maintain 
quality standards. 

  City trainers will research 
appropriate materials needed to 
address changes and to meet 
needs of industrial NPDES 
permits for SWPPP 
implementation. 

July 
2004 

December 
2007 

 In Progress. Public Works, 
Environmental Services, 
performs a comprehensive 
audit as well as plan, 
procedure and process up-
dates as needed to maintain 
quality standards. 

 The City will evaluate practices 
in managing roadways, streets, 
bridges, highways and parking 
lots owned or operated by the 
City to identify impacts on water 
quality and to prioritize any 
changes in practices of 
maintenance or design 
necessary to reduce or 
eliminate discharge of 
pollutants. 

The City staff will establish 
performance goals for the 
identified services/operations. 

October 
2004 

January 
2005 

 In Progress. This is an on-
going work program element of 
the Public Works department 
that will continue for the life of 
the permit. 

  The City staff will establish a 
team to assess current practices 
to determine if goals are met or 
if changes are needed. 

Nov. 
2006 

December 
2006 

X Not started. 
 
X – Revised start date to give 
stormwater staff the 
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Table 6.1 Pollution Prevention Good Housekeeping for Municipal Operations: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

opportunity to review program 
with Public works department 

  The City will complete 
assessments of current 
operational procedures and 
make recommendations for 
changes needed to address 
runoff issues. 

July 
2006 

December 
2006 

X Not started. 
 
X – Revised start date to give 
stormwater staff the 
opportunity to review program 
with Public works department. 

  Based on assessment, 
implement changes to current 
services to meet goals in 
managing roadway and parking 
systems owned by the City. 

Nov. 
2006 

December 
2006 

 Not Started. Action is not 
scheduled on this element 
during the reporting period. 

 The City will evaluate and make 
appropriate changes if needed in 
practices of disposal of wastes 
removed from the drainage 
system, with particular emphasis 
on dredge spoil, accumulated 
sediments, floatables and other 
debris. 

City staff will establish a review 
process for evaluating current 
strategies for waste disposal. 

Sept. 
2004 

December 
2007 

 In Process. Public Works, 
Environmental Services, 
performs a comprehensive 
audit as well as plan, 
procedure and process up-
dates as needed to maintain 
quality standards. 
 

  Staff will assess the current 
standard operating procedures 
and recommend changes 

July 
2005 

December 
2006 

 In Process. Public Works, 

Environmental Services, 
performs a comprehensive 
audit as well as plan, 
procedure and process up-
dates as needed to maintain 
quality standards. This is an 
on-going element of the Public 
Works program that will 
continue for the life of the 
permit. The evaluation team 
will continue to evaluate the 
process during the Nov. & Dec. 
’06 process review. 

  City staff will Implement 
recommendations through the 

January 
2007 

December 
2007 

 Not started.  No activity 
scheduled during this reporting 
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Table 6.1 Pollution Prevention Good Housekeeping for Municipal Operations: BMP’s and Measurable Goals 

Minimum 
Control 

Measures  

BMP Measurable Goal 
(steps to measure progress) 

Start 
Date 

Target  
Completion  

Date 

New or 
Revised 

Implementation Status/ 
Frequency/ 

Achievement Date 
(completed, in progress, not 

started) 

budget process and re-evaluate. period. 

 
End of Table 6.1 
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6.  Pollution Prevention/Good Housekeeping for Municipal Operations (continued) 

 
 

TABLE 6.2 

Pollution Prevention/Good Housekeeping: Additional Information 

 
Permit Citation 

 
Plan 

 
Part V.B.6.a. 

 
The City plans to develop and implement a program that will involve evaluation and refinement of City maintenance and 
operations activities.    Specifically, the City will identify operations that should be evaluated for their impact on stormwater 
quality, focusing on the operations and maintenance activities noted in the general permit in Part III.B.6.a-b.  A comprehensive 
pollution prevention plan will be developed for City operations as needed.  As pollution prevention plans are developed, City 
staff will be trained on practices for managing the sites.  As part of this plan, procedures for construction and maintenance by 
City maintenance crews will be evaluated.  Maintenance and operations at City of Flagstaff facilities, including parks, roads and 
storage facilities will also be evaluated.  

 
Part V.B.6.b.i. 

 
The following municipal operations impacted by this operation and maintenance program are:  

 Street Maintenance  
o Street sweeping operations 

 Parks Operations 

 Wastewater Treatment 

 Water Treatment 

 Airport Operations 

 City municipal facilities maintenance 
o Fleet Services 

 Hazardous materials management 

 Landfill operations 
o Solid Waste collection including recycling 
o Household hazardous waste management program 

 
Part V.B.6.b.ii. 

 
The City will develop and implement an employee training program for: 
a. Individuals who work at City-owned sites that have NPDES Industrial permits for stormwater pollution prevention and 

protection. 
b. Individuals who apply chemicals or work with chemicals in their daily activities to ensure appropriate practices are 

followed to reduce or eliminate the risks of polluting stormwater runoff. 
c. Individuals involved in roadway and drainage maintenance, including snow removal to address appropriate strategies for 

runoff protection. 

d. Individuals who design, construct and/or maintain public facilities to address practices appropriate to water quality 

protection and pollution prevention. 
 
Parts V.B.6.b.iii. 

 
A list of measurable goals and dates scheduled to begin activities and to achieve the goals are specified in Table 6.1. 
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and V.B.6.b.iv. 
 
Part V.B.6.b.v.. 

 
Malcolm Alter, Stormwater Manager is responsible for overseeing implementing and coordinating Pollution Prevention and 
Good Housekeeping activities.  He may delegate this authority to other City staff.  

 

 

End of Table 6.2 
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Qualifying State or Local Program 
 

The City has developed new best management practices in response to the need to apply for a municipal stormwater discharge permit.  The City is not aware of any 
qualifying local or state programs that would address the requirements of the Small MS4 General Permit.    
 

Sharing Responsibility 
The City will have the responsibility to implement all measures within this SWMP.  

 

Reviewing and Updating the SWMP 
 

The City will review the SWMP in June of each year starting in June 2004 and evaluate the implementation status of the SWMP components as well as the 
effectiveness of each component or combination of components.  The City will determine how the SWMP needs to be revised, if at all.  If the SWMP needs to be 
revised, the City will notify ADEQ of any additions.  If components of the SWMP need to be replaced, the City will submit to ADEQ the proposed revisions with an 
explanation of why the practice is ineffective and why the replacement is expected to achieve the goals of the management practice. 
 

Monitoring 
 

The City will evaluate program compliance, the appropriateness of identified BMPs, and progress towards achieving identified measurable goals.  The City storm 
sewer system drains to the Rio de Flag.  At this time, a Total Maximum Daily Load (TMDL) has not been established for this receiving water.  Also, Rio de Flag is not 
listed on Arizona’s 303(d) list.  Therefore, the City will not sample and analyze the discharge from the small MS4 at this time. 

Annual Reports 
 

The City will submit an annual report to ADEQ by September 30, 2004 for the period of time between March 30, 2003 and June 30, 2004.  Starting in 2005, the City 
will submit additional annual reports by September 30 of each year for the preceding period of July 1 through June 30.  The City will report on the information required 
in Part V.G. of the permit. 

 

Certification 
 
I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gathered and evaluated the information submitted.  Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am 
aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations. 

 
 

__________________________________________________________    ___________________ 
  Signature                  Date    
 

__________________________________________________________    _________________________________________________ 
  Name (printed)                 Title 
 


